

## **REQUEST FOR CHANGE**

RFC Number

0830-MSD-10000-RFC-0004

Page 1 of 1

Contractor's Listing				
Trade:	Civil Works	Contract Clause:		
Category:	General	BOQ Ref:		
Subcategory:	-	Spec Ref:		
Change Description:	Relocation of luzzu as instructed via A	n of luzzu as instructed via Administrative Order 09		
Cost Implication:	Refer to attached breakdown.			
	Amount of measured v	vorks using BOQ rates: €0.00	Excl. VAT	
	Amount of new items not	included in BOQ rates: €3,663.90	Excl. VAT	
	Total	Claimed by Contractor: €3,663.90	Excl. VAT	
Time Implication:	No time implication at this stage. The contractor reserves the right to submit a claim for time should the prolonged approval of this RFC result in delays to the contracted works			
			Vorking Days	
Documents Attached	A09.pdf	Quote QU0001 (1).pdf		
Michael Cutajar  Contractor Project Manage	ger 22nd November 2024  Date Submitted			
PM Determination				
Project Manager Please see comments submitted by Matthew Camilleri.				
		Approved Amount: €0.00	Excl. VAT	
Issued	Revise and Resubmit	Rejected	Superseded	
Matthew Camilleri Walter Portelli Michael Cuteier (iAS)				
iAS Project Manager	Client Represente	Michael Cutajar	(IAS)	
		Contractor i	Project Manager	
25th November 202	24 25th Novemb	er 2024 25t	th November 2024	
Date Iss3ued	Date2 Issued	Dat	e Issued	