

REQUEST FOR INFORMATION

RFI Number

0830-MSD-10000-RFI-0016

Page 1 of 1

Contractor's Listing			
Trade:	Civil Works	Contract Clause:	
Category:	General	BOQ Ref:	
Subcategory:	-	Spec Ref:	
Title:	Removal of Palm Trees to allow for Implementation of TMP 03		
Description:	In order for the contractor to be able to implement TMP03 two palm trees need to be removed as per attached plan. These are not part of the ERA permit and therefore we required your guidance on this matter. Kindly advise how to proceed.		
Documents Attached Palm Trees to be removed.pdf			
Michael Cutajar			16th December 2024
Contractor Representative on behalf of Peter Zammit			Date Submitted
Consultant's Reply			
Consultant Comments			Attachments
Constitution			, masimione
PM Review Post Consultant Reply			
Project Manager Please study the option of retaining the existing palm tree by revising the lane to start curvature/bend			
before. Area where the kiosk tables and chairs are located, may be used to your advantage.			
Revise and Resubmit Rejected For Information Superseded			
Matthew Camilleri		Pe	eter Zammit (iAS)
iAS Project Manager			Contractor Project Manager
17th December 2024			17th December 2024
Date Iss3ued			Date Issued